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UTICA CITY SCHOOL DISTRICT  
Facilities Capital Project  

 

1. Kernan Elementary School Addition & Renovations 
a.  Review Bid/Contact Award Timeline ï PART 1 

b.  Bid Approach ï Prime Contracts to be Awarded per PART & Phase 

c.  Contract Limit Lines for PART 1, 2 & 3    

d.  Phasing & Sequencing Plans ï PART 1 (Phases 1 thru 5) 
 

2. Project Close-Out Update 
ÅThomas R. Proctor High School  

ÅJohn F. Hughes Elementary School 

ÅColumbus & Jones Elementary Schools 

ÅPROCTOR ï Small Works Project #1 
 

3. Summary of Board of Education Action Items 
          Change Order Resolution for December 2016. 
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 Capital Project Presentation ï December 2016 

12/20/16 BOE Meeting 
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 

a. Bid/Contract Award Contract Timeline ï PART 1  
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b. Bid Approach ï Prime Contracts to be Awarded  
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 

PART 1:  To include the Construction/Completion of the New Building Addition in itôs entirety and Interior 

 Up-Fit of the 1st & 2nd Academic Floors for occupancy/use in the 2018-19 School Year, and the 

 associated new North Parking Lot. 

 * General  Construction Contract:  Site work, select abatement, demolition, construction,  

    fireproofing and moving & cleaning. 

 * Roofing Contract:  Roofing work for the entire project. 

 * Mechanical/Plumbing Contract: Mechanical/Plumbing work combined, for the entire project. 

 * Electrical Contract:  Non-Smart School Tele/Data,  Electrical  Work, PA/Clock, 

    Intrusion & Fire Alarm Systems. 
 

PART 1A:  To include TELE/DATA/Pre-K - Smart Schools Work. 

 * Electrical Contract:  Smart School Tele/Data, Electrical Work. 
 

PART 2:  To include 1954 Building Renovations & Interior Up-Fit of 1st & 3rd Floor Administrative Offices. 

 * General Construction Contract: Demolition, renovations & construction, moving & cleaning. 
 

PART 3:  To include the Existing 1913 Building Abatement/Demolition. 

 * Abatement/Demolition Contract: Abatement/demolition of the 1913 building. 

 * General Construction Contract: Site work, miscellaneous general construction/renovations 
 

Notes:  

Å PART 2 & PART 3 General Contractor work may be combined. 

Å * PLA Carve-out provision of 4% will apply to all prime contracts to provide opportunity for local participation. 
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c. Contract Limit Lines for PART 1, 2 & 3 
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 
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d. Overall Phasing & Sequencing Plans ï PART 1 - Phase No. 1 (3/27/2017 ï 6/30/2017)   
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 
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d. Overall Phasing & Sequencing Plans ï PART 1 - Phase No. 2 (7/1/2017 ï 8/25/2017)    
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 
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d. Overall Phasing & Sequencing Plans ï PART 1 - Phase No. 3 (9/1/2017 ï 12/29/2017) 
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 
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d. Overall Phasing & Sequencing Plans ï PART 1 - Phase No. 4  (1/1/2018 ï 6/29/2018) 
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 
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d. Overall Phasing & Sequencing Plans ï PART 1 - Phase No. 4A (7/2/2018 ï 8/20/2018)     
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 
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d. Overall Phasing & Sequencing Plans ï PART 1 - Phase No. 5 (9/1/2018 ï 12/28/2018)     
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 1. Kernan Elementary School Addition & Renovations 

12/20/16 BOE Meeting 


